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= Purpose: Provide a walkthrough of top-priority
Mission Software process assets

= Objective: Help you understand:
— What’s in a process description
— How the process library is organized
— What tasks are required for selected processes

— Where to find support assets for each process
addressed

— Where to find assets in the Process Asset Library
(PAL)

http://software.gsfc.nasa.gov/process.cfm
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= To make teams aware of the defined processes

— Although labeled “ISD” processes these have been elevated
to applicability across all mission software projects

= To help teams understand where and how to find process
assets

= To review the steps of key management processes
— Project Planning
— Project Monitoring and Control
— Risk Management
— Requirements Management
— Configuration Management
— Process and Product Quality Assurance
— Software Acquisition (Supplier Agreement Management)
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Process Assets Reside on the Website

GSFC
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CategoryfAsset

Project Management
Project Formulation
Project Planning
Project Startup
Project Monitoring and Control
Project Closeout

Project

Foernul ation Planning

Project Planning is ... Planning the schedule,
budget, staffing, and key activities of a project
throughout its lifetime. Includes later re-planning in
response to events such as new requirements or
delayed hardware deliveries
Click here for Froject Planning's :

1. Context Diagram.

2. Diagram of Approved Assets

3. Diagram of Related Processes.

4. Assets that remain to be developed.

Example —Project Management Assets

GSFC

Project Monitoring | 2|  Projact
| Closeout

Project Forrmulation
{not yet approved]

Related Processes Project Startup

[t et approved

"ISD Software
Requirements

Fequirements

“ISD Project Planning
Process™

"Acquisition
Preparation

A
A

"IZ0 Software
Caonfiguration

- "IZD Project
Re-pl
?-p-sl-npl-n?b honitoring &
"Measurement "ISD Lessons
and Analysis for Learned

"top of page'

Legend: O this process O processesiub-processes  — data flow]
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Approved Assets

“ISD Project Planning
o "

"ISD Software

Sub-processes—p Project

Procedures > | “Wvide-Band
Delphi

" - -

"ISD Software
Risk

Guidelines and templates

a

"I5D Guidelines for the

"ISD Software

Management

"ISD Software
Management

Legend: Othiz procesz O sub-proceszes O procedures @oolz O all other azset: — data flow
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AN Process Description Content
= Purpose Outputs
= Scope Major Task (list)
= Context Major Task Description

= Roles and
Responsibilities

= |nputs

= Entry Scenarios
= Entry Criteria
= EXxit Criteria

GSFC Software Process Overview, May 2008

Measures
Tools
Training
References
QMS Records



Project Management - Project Planning @/
Process GSFC

Helps you formulate your approach for managing
and conducting your development or maintenance
effort.

*rojiect anageme 1t
Project | o Project = Project | Project Monitoring || Project
Formulation | = Planning Start-Up ' & Control Closeout

Planning the schedule, budget, staffing, and key activities of a project throughout its lifetime. Includes
later re-planning in response to events such as new requirements or delayed hardware deliveries
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Tasks performed sequentially, iteratively, or in parallel

Project Planning Tasks

Identify deliverables
and dependencies

\ 4

Identify development
and/or acquisition
strategy

\ 4

Define management
and technical
approaches

\ 4

Develop the Work
Breakdown Structure —>
(WBS)

A

Develop the work
schedule

R Estimate product
size, effort, and cost

A\ 4

Define the
organization and
resources needed

Develop management
strategies (e.g., Risk,
DM, M&A, Training,
and Stakeholders

A\ 4

Write the Software
Management
Plan/Product Plan*

* Review associated plans for consistency.

GSFC Software Process Overview, May 2008
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Modify the Software
Management Plan/
Product Plan




Project Planning — Related Assets

Guidelines and templates

“ISD Project Planning o
Process™
"Guidelines for a
IS0 Software
il t
"150 Software "1S0 Software oS E
Sub-processesc——> Project it

IS0 Software
hanagement

Procedures "Wide-Band
Delphi

IS0 Software CQuality

Tools

"Measurement Data

"Template for the

Legend:  Orthis process O sub-processes O procedures
Dtoolz O all other azsets — data flowe

i
o
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Project Management — Project Monitoring and @/
Control Process GSFC

Shows you how to assess your project's
progress so you can take corrective actions
when performance deviates from your plan.

Project | Project I Project Monitoring |
Formulation | = Planning | ~ - | & Control

Tracking the performance of projects against the current management plans
and controlling variances from the plan
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fian®  Project Monitoring and Control Tasks %
L) GSFC
Tasks performed continuously
Monitor software Monitor work Monitor software Monitor

project activities
and resources

products and
project data*

acquisition

commitments

*Monitoring includes data management,
stakeholder involvement, training, and risk
elements of the software project as you go.

Tasks performed as needed

Generate
management
reports and reviews

Document lessons
learned

Conduct milestone
reviews

Manage corrective
actions
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Project Monitoring and Control —
Related Assets

Guidelines,
templates, and farms

g

‘IS0 Branch Status

"Action Itern Tracking

"ISD Software
Risk

"I50 Software
Risk Manitoring

Sub-processes /s

“Rewview ltarm

"ISD Review
Procedures —> It Dlp‘lu_r_]_

Tools —>

Legend:  Othis process O sub-processes O procedures
CHoolz O all other assets — data flowe
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Project Management - Risk Management @/
Process GSFC

Helps you minimize the impact of risks on
cost, schedule, and quality of your software
project products.

Project Monitoring &

Project Project Planning Project Control Project

Formulation Start-Up Closeout
Risk Monitoring &
Control

Risk Identification

Identifying project areas of risk and then managing those risks to avoid or
minimize impacts to the project
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As you begin risk identification, establish a risk strategy* and
Identify risk sources and categories

*Risk strategy includes who will do it, the frequency of risk analysis,
how risks will be elevated, and when mitigation plans are required

Tasks performed sequentially and iteratively

Develop mitigation

Identify risks > Classify risks —> & contingency Marcl:a:eZ:ﬁeRr)llts:i(’Ian
strategies g
Record risks in Get Risk Report risks and/or
» Risk Management » Management Plan » enter into Project-
Database approval level risk tool
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Risk Monitoring & Control Tasks

Tasks performed sequentially and iteratively

Analyze, update,
Analyze risks R document
(on aregular basis) | mitigation/contingency
strategies
Implement risk Report updated risks
» mitigation/contingency > and enter into Risk
strategies Management Database
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Risk Management — Related Assets

GSFC

150 Software "[=20 Software
Fisk Risk Monitoring

Legend:  Othis process O sub-processes O procedures
Otoolz O all other assets — data flow
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Product Development - Requirements @/
Management Process GSFC

Keeps software project requirements change under
control and lets you avoid unintended scope growth.

Product Develor nent

Requirements .

Engineering
Scftware - . : : » Coding & | Testing &
Systems Requirements Development Design | Integration Vorfication

Engineering
Requirements Management
Sustaining Engineering |g Product |g
& Maintenance Release

Managing changes to the requirement through understanding potential impacts of
proposed changes and obtaining approval and resources for their implementation
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Requirements Management Tasks

Tasks performed sequentially and iteratively

specifications

specifications

documentation*

Analyze . Obtain change Generate
. Prepare impact R
requirement — request > changed
statement :
change request approval documentation
Verify changed Validate changed Update and
» requirements, » requirements, distribute

*Don’t forget to update the requirements

GSFC Software Process Overview, May 2008

traceability documentation




Requirements Management —
Related Assets GSFC

Software Requirements Engineering

“ISD Software

“ISD Requirements

Requirements Development Management
Guidelines, Process™ ' Process”
checklists, and
forms

NOTE: See also
“ISD Inspections, Peer
Reviews, and
Walkthroughs,”
“Inspection
Moderator’s Tool” and
“Inspection Metrics
Tool”

Tools =p

"Hequirements Peer
bt o

h 4
"Contents of the

NOTE: See also
“ISD Review ltem
Disposition Procedure”
and RID Forms

Legend:  Othis process O sub-processes O procedures
CHoolz O all other assets — data flowe
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Requirements Management —
Example COTS Tools

= Rational RequisitePro — Requirements management
aid:
http://lwww-306.iIbm.com/software/awdtools/reqpro/

= MKS — Requirements management tool:
http://www.mks.com/

= DOORs — Requirements tracing aid:
http://www.telelogic.com/products/doorsers/doors/

= SLATE — Requirements tracing aid:
http://www.sdrc.com/
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Organizational Support - Relationship to @/
Other Processes GSFC

3.3 Training

3.4
Project Measurement
Management & Analysis

3.2 Software
Assurance

Product
Development

3.1
Configuration
Management

Acquisition 3.5 Process
Engineering
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Organizational Support - Configuration
Management Process GSFC

Helps you maintain the integrity of work products.

Planning
D Data
Configuration CM Plan
Management Project Project Project Praject Manitoring Project

Status reports;
Process audit results

L

Formulation Flanning Stant-Up & Contral Closeout

Controlled work

Work .
products; products;
change’ approved change
requests eque

Software Software | ;
Systems | Requirements Desigh ! Cndlng_& Testing &
Enginearting Engineering Integration atification

Sustaining Engineering [ Product
& Maintenance Release

Maintaining the integrity of the system as it is under development using
requirements control, change control, and version control

GSFC Software Process Overview, May 2008 22



Goddard
Space S
Flight P
Center !

Configuration Management Tasks

Tasks performed sequentially during planning and startup

Define levels of
control and
responsibilities

Identify

—> configuration
items

A

Define CM

A\ 4

procedures

Prepare the CM
Plan

\ 4

Establish the

software project
CCB

Setup CM tools
and libraries

| E I Ll 1 el

Establish
baselines

Perform
configuration
control

\ 4

Perform

\ 4

configuration
status accounting

—>r

Perform
configuration
audits

GSFC Software Process Overview, May 2008
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Configuration Management —
Related Assets GSFC

Guidelines and checklists Tools

o

S0 Guidance on Data

"Baseline Audit
o n

‘Physical

“Software Configuration

"Funu::t@n:unal _

Legend: Othiz process O sub-proceszes O procedures
Ctoolz O all ather aszetz —w data flow

GSFC Software Process Overview, May 2008 24



Goddard

specns  Organizational Support - Software Assurance

Gty Process

Helps you ensure that software life cycle processes
and products conform to requirements, standards,
and procedures.

= Software Assurance begins during

mission formulation y 4
= The Office of Systems Safety and

Mission Assurance (OSSMA), Code 300, e

nominally supports Class B and Class C i

software 328cftware KBS poect | [ Measspemart
= Software Quality (SQ) support is Assurance Management & Analysis

responsible for objective evaluation of Ml

adherence to all Process and Product . °”

Quality Assurance (PPQA) requirements Gonfiguraton ¢ Acquisiion | ey 35Process

= Software Assurance is also supported by
the Independent Verification and
Validation Facility (IV&V) Objective evaluation that assures that a

= Software projects work in concert with prc;}eCt S proce_fhses and prt(.’ducis a(;e 'g
these Organizations contormance wi organization standaras
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Software Quality support — sequential and iterative

Develop the Objectively evaluate Communicate
Software Quality »  processes and > software
Plan products assurance status

A

IV&V support (if funded) — sequential and iterative

Conduct an IV&V Develop the IV&V ‘ Conduct re_V|eWs Communicate
start-up Plan » and evaluations of software
assessment selected software* assurance status

3

*Software selected and V&V
funded by Headquarters
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Tasks performed sequentially and iteratively

If Not Supported By Code 300 ...

Identify objective
SQ person(s) for
software project

| Plan and document

SQ activities

Objectively
—» evaluate processes

and products

—>r

Communicate
software quality
status

GSFC Software Process Overview, May 2008
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Software Assurance — Related Assets and

Tools

NOTE: Forthe purposes of
this web page, assets are
limited to the discipline of
software Cluality Assurance.
“isit the GSFC Software
Assurance Website for
additional assets and
information on all Software
Aszsurance disciplines, incl,
software safety, reliahbility,
vetification and validation
&N and independent VaN,

“Procedure for
Developing and

Guidelines and Templates

g

"Termplate for the
Software Guality

Implementing Software

Electronics.

NOTE: Forinformation about the assurance
process for programmable devices that can
implement hardware circuits, visit the NASA
website Assurance Process for Complex

GSFC Software Process Overview, May 2008

Legend:

"Software Quality
Activity hatrix”

IS0 Software Quality
and ME&Y Suppart

CrHhis process O sub-processzes O procedures

Qtonlz O all other azsets — data flow
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Software Assurance — Other Related Code
300 Assets and Tools

= Other Code 300 Assets:
— Code 300 Software Quality Processes

http://sw-assurance.gsfc.nasa.gov/disciplines/quality/index.php

— Product Checklists

http://[sw-assurance.gsfc.nasa.gov/disciplines/quality/index.php

— Software Quality Engineering Repository
Database (SQERD) (ID required for log-in)

https://sgerd.gsfc.nasa.gov/
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Organizational Support - Measurement and @/
Analysis Process GSFC

Helps collection and analysis of metric data to support
project management and process improvement.

Measurement
Plan ST _
- vianagemer
Measurement _
& Analysis Metric Data Project Praject Praject Project Manitaring Project
Process Forrmulation Flanning Start-Up & Contral Closeout
Metrics Analysis
A e
Metric Data

Software Software | :
Systems | Requirernents Design o Coding & Testing &
Engineeting Engineering Integration Yerification

Sustaining Engineering | Product
& Maintenance Release

Collection and analysis of project data in support of project
management and organizational improvement

GSFC Software Process Overview, May 2008 30
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Tasks performed sequentially during planning

Establish Identify measurement :
_ Specify measures to
measurement > analyses to meet
. SO be collected
objectives objectives

Specify data
collection and >
storage procedures

Specify analysis
procedures

\ 4

Tasks performed sequentially and iteratively

Collect measurement Analyze collected | Store collected data R Corrgsrnng'fste

data data and analysis results stakeholders

\ 4
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Measurement and Analysis —
Related Assets GSFC

"Measurement and Analysis for

"Measurement Data

"Termplate for the

NOTE: Additional
tools that support
project measurement
and analysis include
the Point Counting

Spreadsheets and Legend: Qthis process O sub-processes O procedures @tools O sl other sssets — data flow
Staffing Tool.
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Flight P

Center | Other Related Assets

= Processes and Sub-processes

— ISD Measurement Plan (from Measures tab at
http://software.gsfc.nasa.gov/metrics.htm)

= Standards, Procedures, Guidelines, Templates, and
Checklists (from Process Asset Library tab)

— |ISD Branch Status Review Template (1.4.3.4)

— Software Management Plan/Product Plan
Boilerplate Tool, measurement section (1.2.6.2)

— FSW Status Reporting Templates (1.4.3.2.1,
1.4.3.2.2,1.4.3.2.3)
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Acquisition Process

= The acquisition process is being defined in a new GPR to be
released soon

— The Acquisition diagram currently in the Process Asset Library will
be replaced

— The Acquisition processes currently in the Process Asset Library
are not organized like the GPR but contain useful details about
what needs to be done during acquisition

= |t applies to projects procuring classes A, B, C, D, and E
software, services, and related items

These processes will be covered
by the GPR for Software
Acquisition

or

GSFC Software Process Overview, May 2008 34
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Acquisition Process Tasks

= Perform a make/buy decision,
= |dentify the need to buy something,

= Then ...
Determine the R Devel_op_the | Get the Contract
acquisition type . acquisition . in place
package
R Monitor the Accept the Transition
Contract Products products to use

v

Close out the
Contract

GSFC Software Process Overview, May 2008
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= Acquisition type includes both acquisition
method and contract vehicle

— Acquisition method.:
« Easy Acquisition
 Full Acquisition
— Contract Vehicle:
* Purchase Order
e Credit Card Purchase
e Task Order
 New Contract
* Modification to existing contract

GSFC Software Process Overview, May 2008 36
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= Easy Acquisition — generally up to $100,000 but can go up to $5,000,000
for OTS hardware and software

— Easy Acquisition for custom software or services may be competitive
or sole source

— Micro purchases have a value of up $2500, usually done with an
authorized government credit card (does not require competitive bids)

= Full Acquisition —for acquisition of custom software, services, OTS
products, and supplies needed by a software development project that
exceed Easy Acquisition limits

Value of Acquisition

Acquisition Method |  $0 - $2500 $1ﬁ$ﬂ“ 200 g;'f]%ﬂ'f]%ﬂ Over $5,000,000
Easy Acquisition
COTS Can Be Used Can Be Used Can Be Used
Easy Acquisition
Custom SAN, Services Can Be Used Can Be Used
Full Acquisition Can Be Used Can Be Used Can Be Used Can Be Used
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Space Acquisition —
Center | Related Assets

= Handbook on credit card purchases
http://code210.gsfc.nasa.gov/hgproc/HQPCardHandbook.doc
= P-Card log file (url is in the handbook)

Job Order Number:

Item Call Price Total | Shipping | Received | Tag # for |Certification
Mumber | Number | Purchase Date Vendor NamefAddress ltem Description Quartity | Each Price Costs Date ADP | Date(ADP)

1 $0

$0

$0

[ N LN oS ]

$0

$0

= Acquisition Preparation Process — provides additional detail on
the steps needed to make the acquisition decision and prepare
to acquire a product or service

http://software.gsfc.nasa.gov/AssetsApproved/PA4.1.doc

= Easy Acquisition Process — provides additional detail on the
smaller acquisitions

http://software.gsfc.nasa.gov/AssetsApproved/PA4.1.1.doc
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Summary
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= Usethe Process Asset Library (PAL) at
http://software.gsfc.nasa.gov/

= Talk the SPI Group If you need assistance or
want to tailor the processes
— Sally Godfrey — Software Process Improvement

Manager
Sara.H.Godfrey.1@gsfc.nasa.gov

— Sue Sekira — Software Process Improvement
Susan.J.Sekira@nasa.gov
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= (CCB - Configuration Control Board

= CM - Configuration Management

= COTS - Commercial Off-the-Shelf

= DM - Data management

= FSW - Flight Software

= GPR - Goddard Procedural Requirements

= |SD - Information System Division

= V&V —Independent Verification and Validation

=  M&A — Measurement and Analysis

= (OSSMA - Office of Systems Safety and Mission Assurance
= OTS - Off-the-Shelf

= PAL —Process Asset Library

=  PPQA - Process and Product Quality Assurance

= SPI - Software Process Improvement

=  SQ - Software Quality

= SQERD - Software Quality Engineering Repository Database
= WBS - Work Breakdown Structure

GSFC Software Process Overview, May 2008 42
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